Sprint 5

Sprint goal:

The goal for sprint 5 was to implement full GUI localization for the project. We chose the GUI to support: Japanese, Arabic and Finnish. The goal was for the user to be able to switch between languages seamlessly. Before implementing these languages to the GUI, we had to prepare the user interface for localization. Lastly, we had to update the product backlog to include localization-related changes.

Completed tasks:

User Interface Localization Preparation

Full GUI Localization Implementation (Japanese, Arabic and Finnish)

Sprint and Product Backlog Update

GitHub Repository and Documentation Update

What went well:

We all focused together to complete the localization. We managed to finish the sprint in time with a working product. If someone was having trouble, everyone tried to help them fix the issue.

Time spent table on sprint 2:

Name	Assigned Tasks	Time spent	In-class tasks
Roope Rajala	Full GUI localization	12	Submitted
Aleksi Nippula	Full GUI localization	12	Submitted
Kirill Aaltonen	Full GUI localization	12	Submitted