

Sprint 3 Report

During Sprint 3, we continued developing the Student Timetable application and focused on the main user flows and system foundation. The project was expanded with JavaFX views for the landing page, login, registration, timetable, and settings pages, and the application was connected to a MariaDB database for data handling.

We also implemented core service and repository components for user registration, password management, and event creation. Testing was performed for key logic such as password validation and registration functions to verify the basic features.

At the end of Sprint 3, the application is in a working prototype stage. The main structure is complete, and the core functionalities are in place, but login flow and overall system stability still need improvement. The remaining work includes finalizing authentication, validating database setup, and improving reliability before the next sprint.

What went well: We managed to complete all sprint tasks accordingly and on time. This was possible because of effective communication. If one team member was having trouble with a task, by communicating with others, it could be resolved together.

Team Number Name	Assigned tasks	Time spent	Submitted/Not Submitted
Roope	Log in and registering functionality	10	Submitted
Kirill	Front end: Login + register landing page, better graphic interface	10	Submitted
Aleksi	Integrating Jenkins + backend and frontend integration	10	Submitted